

# Planning Matrix

Country : Philippines

ACTIVITIES	TIMELINE	RESPONSIBLE ORGANIZATIONS
Procurement Monitoring Tool Harmonization	6 months	GPPB, ANSA-EAP, TAN, P2N
Piloting and institutionalization of CSO manual	6 months	GPPB-TSO, TAN
Strengthening of CSO networks	1 year (on-going)	P2N, ANSA-EAP, TAN
Strengthening CSO feedbacking and reporting system (monitoring reports)	1 year (on-going)	P2N, ANSA-EAP, TAN,
Establish and sustain coordinating body for CSOs at the national, sub-national, regional,	1 year (on-going)	P2N, Tan, ANSA-EAP