

Planning Matrix

Country: Cambodia

Objectives:

- 1- Disseminating the Public Procurement Law (PPL) to government officials, CSOs and ordinary people
- 2- Developing the joined monitoring tools of the procurement
- 3- Building citizens engagement in the procurement monitoring

Activity	Time Frame (2012)	Person/ Groups Responsible
Objective 1: Disseminating the Public Procurement Law (PPL) to government officials and citizens		
1- Build capacity on the PPL	3 months	CSOs, Gov't
2- Organize the consultation meetings on transparency mechanism among stakeholders	4 months	CSOs, Gov't
3- Produce radio programs	12 months	CSOs

Planning Matrix

Activity	Time Frame	Person/ Groups Responsible
Objective 2: Developing the joined monitoring tools of the procurement		
1. Organize workshop to update lesson learns from open door 2012	1 month	CSOs
2. Organize consultation meetings to develop the monitoring tools	2 months	CSOs , Gov't
3. Organize workshop to finalize the monitoring tools	1 month	CSOs, Gov't
Objective 3: Building citizens engagement in the procurement monitoring		
1. Building capacity on PM	3 months	CSOs
2. Coordinate the commune sangkat's PM	12 months	CSOs and Gov't
3. Organize problems solving sessions between citizens, and government officials		CSOs